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ESTIMATE RUN 08/15/2008

ESTIMATE SUMMARY 11:19:21
CONTID: C16191 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16191-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
SH9 SIGNAL INTERCONNECT PERCENT TIME: 12.33 ORIG TIME ALLOW: 10/3/20( FIXED COMPLETION DAT
PROJECT NO: SHE0091-033
SH9 SIGNAL INTERCONNECT
NAME OF ROAD: 009cC
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
INTERFACE COMMUNICATIONS, COMPANY PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 07/23/2008
6309 MONARCH PARK PLACE SUITE 200 DATE LET 06/26/2008 DATE WORK BEGAN
DATE AWARDED 07/02/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/22/2008 DATE ACCEPTED
LONGMONT CO 80503 303-530-4212 DATE NOTICE TO PROCEED 07/23/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 215,181.54 PARTICIPATING $ 82,950.05 $ 82,950.05
AWARD PROJECT AMT:  § 173,142.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 38.55% TOTAL EARNINGS 82,950.05 82,950.05
FUNDS AVAILABLE: $ 132,231.49 STOCKPILED MATERIALS 9,729.00 9,729.00
GROSS EARNINGS 92,679.05 92,679.05
TOTAL CLAIMS: $ 0.00 RETATNAGE -2,217.39 -2,217.39
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 90,461.66 90,461.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 90,461.66 90,461.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 90,461.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16191-BID ESTIMATE RUN 08/15/2008
PROJECT: SHE0091-033 ESTIMATE NO: 0001 11:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01597  *POTHOLING 40.000 0.000
HOUR 32.000 1,984.00
62.00000 32.000 1,984.00
0010 208-00002  EROSION LOG (12 INCH) 200.000 0.000
LF 160.000 368.00
2.30000 160.000 368.00
0015 212-00006  *SEEDING (NATIVE) 0.300 0.000
ACRE 0.000 0.00
2,070.00000 0.000 0.00
0020 213-00002  *MULCHING (WEED FREE HAY) 0.300 0.000
ACRE 0.000 0.00
2,990.00000 0.000 0.00
0025 213-00061  *MULCH TACKIFIER 60.000 0.000
LB 0.000 0.00
9.20000 0.000 0.00
0030 403-00720  *HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
202.00000 0.000 0.00
0035 607-11580  FENCE (TEMPORARY) 200.000 0.000
LF 70.000 147.00
2.10000 70.000 147.00
0040 613-00301  *3 INCH ELECTRICAL CONDUIT (JACKED) 906.000 0.000
LF 906.000 44,928.54
49.59000 906.000 44,928.54
0045 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 0.000 0.00
5.03000 0.000 0.00
0050 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,500.000 0.000
LF 1,913.000 13,104.05
6.85000 1,913.000 13,104.05
0055 613-07034  PULL BOX (24"X36"X18") 10.000 0.000
EACH 5.000 3,050.00

610.00000 5.000 3,050.00
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PCN: 16191-BID ESTIMATE RUN 08/15/2008
PROJECT: SHE0091-033 ESTIMATE NO: 0001 11:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-07050 PULL BOX (13"X24"X18") DEEP 10.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0065 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
600.00000 0.000 0.00
0070 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 2,050.000 0.000
LF 0.000 0.00
2.84000 0.000 0.00
0070 MATERIAL ALLOWANCE FIBER OPTIC CABLE (S MODE) (12 0.000
FIBER)
LF 125.704 357.00
2.84000 125.704 357.00
0075 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 11,000.000 0.000
LF 0.000 0.00
3.23000 0.000 0.00
0075 MATERIAL ALLOWANCE FIBER OPTIC CABLE (S MODE) (96 S) 0.000
LF 2,901.548 9,372.00
3.23000 2,901.548 9,372.00
0080 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 863.00
863.00000 1.000 863.00
0085 626-00000 *MOBILIZATION 1.000 0.000
LS 0.404 9,037.08
22,369.00000 0.404 9,037.08
0090 630-00000 *FLAGGING 50.000 0.000
HOUR 14.250 491.63
34.50000 14.250 491.63
0095 630-00007 *TRAFFIC CONTROL INSPECTION 8.000 0.000
DAY 4.000 345.00
86.25000 4.000 345.00
0100 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 7.000 6,842.50

977.50000 7.000 6,842.50
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PCN: 16191-BID ESTIMATE RUN 08/15/2008
PROJECT: SHE0091-033 ESTIMATE NO: 0001 11:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 0.000 0.00
34.50000 0.000 0.00
0110 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 0.000
EACH 11.500 396.75
34.50000 11.500 396.75
0115 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 1.000 34.50
34.50000 1.000 34.50
0120 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 0.000
TYPE)
EACH 0.500 316.25
632.50000 0.500 316.25
0125 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 0.000
DAY 4.000 392.00
98.00000 4.000 392.00
0130 630-80360 *DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 6.500 74.75
11.50000 6.500 74.75
0135 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 50.000 575.00
11.50000 50.000 575.00
0140 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16191-BID ESTIMATE RUN 08/15/2008
PROJECT: SHE0091-033 ESTIMATE NO: 0001 11:19:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70380 F/A EROSION CONTROL 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 215,181.54 s 92,679.05$ 92,679.05
PROJECT TOTAL CURRENT AMT $ 215,181.54 § 92,679.05 % 92,679.05



